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1 OVERALL PROGRAM DESCRIPTION 

The Rainforest Alliance in partnership with Fundación Natura (FN) in Colombia, Consorcio 

para el Desarrollo Sostenible de la Ecorregión Andina (CONDESAN), Corporación Gestión 

y Derecho Ambiental (ECOLEX) in Ecuador, and the Asociacion para la Investigacion y el 

Desarrollo Integral (AIDER) in Peru, are pleased to present this FY13 mid-year report for 

the period of October 1, 2012 to April 30, 2013 on the status of implementation and progress 

of our Net Zero Deforestation Zones (NZDZ) project, “Reducing Land-use Emissions in 

Amazon Forests (ReLEAF)”. Our vision is that as a result of NZDZ, farmers and members 

of indigenous forest communities will significantly contribute to region-wide efforts in the 

Andean Amazon to achieve net zero deforestation through sustainably managing their 

agriculture and forest lands and benefitting from emerging government programs and 

private-sector finance that rewards these actors for the climate services their sustainably-

managed lands provide.  

NZDZ aims to achieve the goal of reducing deforestation, forest degradation and 

Greenhouse Gases (GHG) emissions and enhancing forest carbon stocks in pilot sites 

within Peru, Ecuador and Colombia through enabling farming and forest-depending                                                                                                                                                   

communities to benefit from and contribute to actions that conserve forests, revert 

degradation processes and enhance carbon stocks. Project activities are aligned under three 

interrelated objectives: Objective 1: Farmers, foresters, local and regional land managers and 

government agencies reduce deforestation and mitigate climate change by adopting and 

implementing sustainable forest and land management. Objective 2: Community-based 

forest monitoring system is established whereby forest and agricultural communities with 

forested lands can achieve and contribute to monitoring, reporting and verification of 

greenhouse gas emissions and removals. Objective 3: Stakeholder and institutional capacity 

is built for regional and national REDD+ systems that reward sustainable land management 

as a scalable platform to combat deforestation and climate change.  

These objectives are closely interrelated by design, to maximize impact and sustainability 

through working in priority landscapes to demonstrate best practices on the ground 

(Objective 1), quantify the climate impacts of those practices (Objective 2), and engage 

policymakers and the private sector to recognize and include these accomplishments in 

emerging REDD+ roundtables, other government incentive programs, and zero-

deforestation value chains (Objective 3).  
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2 GEOGRAPHIC CONTEXT 

Caquetá Landscape 

Project activities in the Department of Caquetá focus on the western region, including the rural 

zones of the municipalities of Florencia, El Doncello and El Paujil and bounded by the 

municipalities of Morelia, Puesto Rico and Montañita. Deforestation is driven primarily by 

expansion of the agricultural frontier due to poorly managed conventional production systems, 

principally extensive cattle ranching that degrade soil and forage resources from year to year. 

Project interventions in Caquetá prioritize restoration and reforestation of lower-altitude regions 

of a broad “degradation belt” that transects Caquetá. These areas have already suffered extensive 

deforestation and have largely been converted to unsustainable ranching activities. Thus by 

reverting degradation processes, we hope to impact broader degradation and deforestation 

dynamics in this landscape. 

 

Napo Landscape 

The NZDZ project will work with one of the communities in the newly established parish of 

Hatun Sumaco located in the Archidona canton of the Napo Province. The parish is 

coincides with the Sumaco Napo-Galeras National Park buffer zones, the Sumaco Protected 

Forest, and the Sumaco Biosphere Reserve. Specific activities for NZDZ will be 

implemented in the community of Wamani.  

In this landscape, deforestation and degradation processes are driven by a range of factors 

including expansion of the agricultural frontier principally related to production of 

naranjilla, lack of capacity or market opportunities to implement sustainable management 

practices for forest and non-timber forest products, illegal logging. Project interventions are 
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designed to address these threats through interrelated activities that will improve forest 

management and pursue income-enhancing opportunities through access to the Socio 

Bosque program and/or zero-deforestation or sustainable private sector value chains. 

 

Madre de Dios Landscape 

The Tambopata province in the Madre de Dios region includes several indigenous 

communities located along the Tambopata River and its tributaries. The two communities 

we are working with are Tres Islas and Infierno, Tres Islas is a community of 217 habitants 

and includes 32,000 ha, while Infierno has a communal area of 9,500 ha and approximately 

600 habitants. Deforestation and degradation in the two communities are driven by 

expansion of the agricultural frontier and illegal encroachment for artisanal mining 

practices. Project interventions address these threats through introducing improved timber 

and non-timber forest management practices and delivering dedicated technical assistance, 

training and other capacity building to implement such practices, as well as – in alignment 

with ICAA II - working at the community-level to enhance communal management and land 

use planning.  
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3  OPERATING CONTEXT AND CROSS-CUTTING 

THEMES 

3.1 Operating Context 

In this section, we identify the primary challenges faced and opportunities presented to date 

in FY13, as well as those which we anticipate may continue to impact implementation over 

the life of the project. We summarize steps to manage the project adaptively in response to 

the challenges presented by the current operating context based upon the experience of 

FY12.  

3.1.1 Operating Context – Challenges 

a) Over the course of the fall of 2012, security conditions in the Sucumbíos province 

deteriorated so severely that it was not possible to implement project activities. This 

was a considerable setback for our activities in Ecuador under NZDZ. After 

conducting thorough assessments of the possible alternatives to continue work in 

Sucumbíos, extensive consultations with local and national stakeholders, including 

NGOs and donor agencies active in the region, and through consistent communication 

with USAID, we determined the most appropriate alternative was to exit Sucumbíos 

and implement NZDZ activities in another more stable and secure province. Through 

a detailed scoping exercise and stakeholder consultations, we have identified the 

Napo province as a suitable alternative; formal approval to begin execution of 

activities is pending USAID approval. 

b) In certain areas of work within our defined project landscape in Caquetá, Colombia, 

ongoing security risks due to organized resistance movements has impeded work in a 

subset of farms previously identified as NZDZ pilot implementation sites. While 

partner Fundacion Natura has a strong local presence in the region, has been 

operational there for years, and does not envision a significant threat to continuing to 

carry out the NZDZ project, it has required a careful assessment of the specific 

ranchers the project engages and localized adaptive management activities (see 

adaptive management section). 

c) In Peru, ongoing polarization and politicization of REDD+ by local indigenous 

groups continues to generate misunderstanding and mistrust of REDD+-related 

mechanisms amongst indigenous community members in the Tres Islas community. 

Moreover, FENAMAD continues to voice well-founded criticism of REDD+ projects 

and activities in the region. If more dedicated engagement with FENAMAD and other 

such groups to educate, raise awareness, and co-construct REDD+ activities that align 

with the indigenous world-view of REDD+ is not undertaken, it may result in the 

alienation of these groups from REDD+ projects, and/or rejection of such programs.    

d) Staff turnover within partner organizations Fundacion Natura and AIDER has led to 

delays in implementation of some activities as NZDZ invested in socializing and 

training up new project team members to understand the project logic of NZDZ.  

e) In Ecuador, the project design and intervention logic originally established for the 

Sucumbíos province will have to be revisited and adapted for the Napo region and the 
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beneficiaries and communities we anticipate engaging there. This will require a 

considerable investment in adapting and modifying project plans to suit the new local 

conditions. Tailoring materials previously in development for the Kichwa culture and 

language, is one of many examples.   

f) The recent administration change in Ecuador has resulted in dismissal of many high-

level functionaries we have been cultivating relationships and shared work agendas 

with.  This may lead to delays in executing policy-oriented work as we re-establish 

sound working relationships with new hires. 

3.1.2 Operating Context – Opportunities 

a) Coordination with the ICAA Support Unit (ISU), the FCMC, the SilvaCarbon 

Program, and other institutions to complement activities in given landscapes and 

indirectly channel additional resources to the project. For example, we are exploring 

with the ISU how to align the ISU small-grants program with the NZDZ intervention 

logic in Madre de Dios, to strengthen local engagement and participatory decision-

making around REDD+ policy decisions within, and in parallel to, advances in the 

MSAR.  

 

b) Alignment of capacity building activities with Rainforest Alliance’s ICAA project to 

maximize resources and take care to not overfill training to communities embedding 

training objectives and needs under NZDZ within ICAA II environmental 

governance and land-use planning objectives. 

c) The Madre de Dios MSAR has established a sub-commission on Safeguards, yet 

leadership of this sub-commission requires strengthening and technical assistance is 

needed to help local actors understand e.g., safeguards, how to construct a work 

agenda for tackling safeguards issues, what tools and options exist for this, and how 

to reconcile safeguards work in government policy-making arenas with the 

legitimate concerns of local indigenous groups. NZDZ, with our strong history of 

work globally on social and environmental safeguards issues, is well-placed to 

support on these themes. The Government of Ecuador is rapidly advancing in the 

development of its National Safeguards Information system and is exploring the 

means to pilot safeguards indicators on site, and better align these with production 

forestry. This presents a concrete opportunity to nest NZDZ pilot advances within 

the broader national safeguards and benefits sharing agenda. 

d) As the government of Peru establishes its priority sites and activities for Forest 

Investment Programme (FIP), experiences from NZDZ pilots in Tres Islas and 

Infierno could inform how the FIP approaches incentivizing sustainable forestry and 

community enterprise development within the Madre de Dios region, if not at a 

national scale. Capitalizing on this opportunity will require stronger engagement 

with FIP executors within Peru. 

3.1.3 Operating Context – Adaptive Management 

The NZDZ project is committed to a comprehensive adaptive management approach that 

enables us to efficiently respond to the new challenges and opportunities identified above 

(sections 3.1.1 and 3.1.2), as well as life-of-project challenges presented in prior reports. 
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Below we summarize the actions we have undertaken to date in FY13 to address these. 

These build upon and reinforce the adaptive management approach we defined in our FY13 

and FY14 work-plan (section 1.3.3).   

Planned and/or Completed Actions: 

The following summarizes some of the most significant actions we have taken, or plan to 

take, in FY13 to respond to the challenges and opportunities identified in this FY: 

a) Proposed changing landscapes from Sucumbíos Province to Napo Province, to 

safeguard the potential for successful on-ground implementation of the NZDZ 

Project. This proposal resulted from months of detailed analysis, consultations with 

USAID and other key actors, and a thorough assessment and scoping of alternative 

implementation sites. Formal authorization from USAID is pending (responds to 

challenge 3.1.1.a). 

b) Relocated approximately 12 pilot farm sites from a higher-risk area of the project 

landscape in Caquetá to lower-risk and more promising locations in the Piedemonte 

(responds to challenge 3.1.1.b). 

c) NZDZ is playing a stronger convening and technical assistance role to advance the 

REDD+ Social and Environmental Safeguards agenda in Madre de Dios, Peru. We 

are defining our precise role and contribution to this process, however through 

scoping analysis and consultations have recognized the safeguards issue to be a 

productive strategy to a) educate on REDD+ and co-develop solutions with some 

indigenous groups and b) strengthen and enhance coordination across the Safeguards 

sub-commission in the MSAR. (responds to challenge 3.1.1.c and opportunity 

3.1.2c). 

d) We have discontinued efforts to engage on community MRV within the community 

of Tres Islas. It is more strategic and beneficial to secure their involvement and 

engagement in other NZDZ and ICAA2 project activities and, concurrent with these, 

educate as to REDD+ opportunities and challenges in the context of safeguards 

issues. At a later date, we may explore introducing MRV activities there, but at 

present the polarization of REDD+ issues within the communities makes such work 

inappropriate to undertake at present.  

e) NZDZ has coordinated multiple senior staff trips to advance on strategy and direct 

activity implementation. These were held in Feb/March, 2013, early April 2013, with 

a follow-up trip scheduled in end of April/May 2013. Global RA Projects Managers, 

Regional Managers, and Program Directors have all participated as a means to refine 

and enhance the overall project approach and advise of discreet strategies, 

specifically regarding REDD+ policy and community forest enterprise development. 

Aside from supporting implementation of our “fast-track” plan, these trips served to 

socialize and educate new staff within partner organizations to the NZDZ project 

model (responds to challenge 3.1.1d and e). 

f) NZDZ has held a series of meetings with MAE and UN-REDD technical experts in 

Ecuador, to establish a common work agenda and identify areas of support to the 

national REDD+ agenda. Key opportunities were identified around providing 

feedback on and piloting safeguards indicators in production forestry sites. While 

MAE functionaries have changed, technical experts have remained the same thus we 

aim to continue to strengthen our relationship with these actors to streamline and 

mitigate the potential adverse impacts of the administration change on our work 

(responds to challenge 3.1.1.h and opportunity 3.1.2d). 
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g) Ongoing evaluation of intervention logic and activity implementation, including 

through active consultation with project beneficiaries and key local stakeholders, to 

continuously refine and tailor approach to maximize impact. For example, in the 

community of Infierno, where participatory engagement in project design and 

execution is a means to ensure buy-in of community members.  

3.2 Cross-cutting themes 

3.2.1 Collaboration Achievements 

 NZDZ coordinated with ISU, REDD+ SES and Conservation International (CI) 

financial and technical support for the implementation of capacity building initiatives 

on safeguards and REDD+ SES focused on local policy makers and indigenous 

groups and in coordination with the MSAR MDD. 

 Continued coordination with WWF and SPDA for implementing activities based on 

MSAR safeguards group´s work plan. 

 Hold an array of strategy sessions and planning meetings including MAE, UN 

REDD, GIZ Ecuador and relevant actors in the forestry sector at national and 

regional level to share agendas and develop an action plan for synergies in the 

implementation of project activities in the Napo region. 

 Incorporated REDD+ issues in the Napo Forestry Roundtable agenda oriented to 

strengthen capacities of local stakeholders. 

 In Colombia, NZDZ has shared project information related to monitoring protocols 

with IDEAM, MAVDT, REDD Roundtable and REDD+ project developers 

identifying synergies for current collaboration in MRV issues. 

3.2.2 Ongoing and Future Collaboration 

Potential opportunities exist to strengthen future collaboration and lead social and 

environmental safeguards and participatory MRV activities in the three landscapes. Some of 

NZDZ work will continue focused in the following aspects: 

 Continue coordination with ISU, REDD+ SES and CI for the organization of 

REDD+ SES training for FENAMAD and GOREMAD at the end of May, and an 

experiential exchange that will take place in September 2013. 

 Continue coordination with MINAM in Peru to link sub-national safeguards 

initiatives with the national safeguards system. 

 Continue planning meetings with MAE and UN REDD, incorporating social and 

environmental safeguards in their piloting of indicators in the project area. 

 Ongoing coordination with IDEAM in testing carbon monitoring protocols and 

articulating the regional scale information with national information needs. 

3.2.3 Collaboration with TNC 

Collaboration with TNC and its implementing partners under NZDZ continues to be a 

priority and opportunity to maximize efficiency, but differing intervention areas, 

implementation levels, and lines of action, as well as time constraints have created some 
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obstacles to effectively achieving this.  Going forward, we will continue to try to capture and 

take advantage of existing synergies between the two projects. 

3.2.4 MRV Standardization  

NZDZ continuously is promoting coordination to ensure an active collaboration to 

harmonize a common framework to community scale MRV system. Specific actions 

included: 

 Coordination across the landscapes; evidenced by alignment of sub-activities in 21 

month work plan and promoted periodic webinar lessons learned sessions in MRV 

methodologies across the three countries. 

 Planning face-to-face meetings between NZDZ partners in the three landscapes to 

share lessons and document their updates in deforestation analysis, baseline, and 

monitoring procedures.  

 Analysis of information developed in each landscape about minimum common 

criteria for MRV activities. 

 Continue coordination with SilvaCarbon to complete the historical deforestation 

analysis for the new Ecuadorian landscape. 

3.2.5 Gender 

In Peru, a social diagnostic was developed to obtain key information regarding gender 

relations in the project geographic area. We are currently finalizing the field level data 

collection and the training module for the gender action plan for NZDZ and ICAA, which 

aims to ensure that gender and equity perspectives are central to all project activities. The 

gender strategy, and the development of gender sensitive indicators, and their respective 

implementation plan are expected to begin in July 2013. 
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4 ACHIEVEMENTS 

4.1 Tri-national level 

In the three project landscapes over the past six months, NZDZ arranged activities to carry 

out detailed harmonization of MRV work products and development of policy briefs by 

ongoing coordination with partners, and, thorough analysis of already produced information. 

Achievements include: 

 Developed an action plan that aims to generate regional inputs to derive lessons 

learned in MRV. This includes the definition and implementation of coordination 

mechanisms between the technical teams working in MRV in Colombia, Ecuador 

and Peru 

 Regarding policy, in Peru, developed a comprehensive framework for the analysis of 

implementing safeguards through REDD+ SES standards in Madre de Dios which 

aims to inform GOREMAD and FENAMAD on safeguards in general and 

specifically how REDD SES can provide important inputs at the sub-national level. 

In Ecuador, we are developing content for a policy brief on potential contribution of 

the FSC standards to the REDD+ national information system in Ecuador. 

4.2 Caquetá Landscape, Colombia 

4.2.1 Goal 1: Local and regional land managers, communities and government 

agencies contribute to net zero deforestation and mitigate climate change by 

adopting and implementing sustainable forest and land management 

Significant progress has been made towards productive characterization and diagnosis of the 

area of influence, selection of farms for BMP and carbon monitoring, and training modules 

in climate change and forests. Accomplishments include:  

 Selection of the 200 farms for the implementation of sustainable livestock practices, 

along with the selection of 30 farms for the participatory carbon monitoring 

activities.  

 Conducted participatory mapping and characterized the different productive systems 

in 30 farms. 

 Ongoing implementation of best management practices for agriculture and cattle 

ranching in selected farms through development of guides according to SAN 

standards. 

 Conducted a training workshop for FN´s technical staff using the climate curriculum 

developed by Rainforest Alliance in Guatemala, which was adapted to the 

Colombian context and divided into four activities (principles of climate, carbon 

cycle, trees and carbon, and forests in Colombia). An additional training workshop 

was held for the local academic community about climate change and its impacts, the 

role of forests in the global carbon cycle and its potential to mitigate climate change. 
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4.2.2 Goal 2: A participatory forest monitoring system is established whereby forest 

and agricultural communities with forested lands can achieve and contribute to 

monitoring, reporting and verification of greenhouse gas emissions and 

removals 

NZDZ has progressed in defining carbon monitoring methodology and analysis of data 

collection for participatory MRV activities. Achievements include: 

 Developed a carbon monitoring protocol that includes IDEAM observations on 

articulation of regional data sampling to national scale methods in order to validate 

and adapt scale studies. 

 Consolidate in a document the data collection of previous studies of landscape 

historic deforestation analysis. 

 Finished updating satellite image and soil maps acquisition for farms stratification 

and monitoring. 

 Continues collaborative work with undergraduate thesis students at the University of 

the Amazon to carry out field work for data collection and soil sampling. 

4.2.3 Goal 3: Promote lessons learned and key strategies of project activities through 

capacity building and support to national and regional REDD+ strategy 

development 

The project has continued to build sound collaborative relationships with key local and 

national government agencies interested in collaborate with emerging REDD+ policy in 

Colombia. Accomplishments to date include: 

 Participated in REDD+ roundtable to reactivate the dissemination of project 

objectives in terms of deforestation monitoring. 

 NZDZ established collaborative relationships and shared agendas with the REDD 

roundtable and the Ministerio del Ambiente, Vivienda y Desarrollo Territorial de 

Colombia-MAVDT, and the ICAA ISU to define strategic actions in the frame of the 

NZDZ project.  The expected result is that ISU will support an REDD SESS 

experience exchange to San Martin. 

 Ongoing coordination with local enterprises (e.g. home dairy products) to link 

project activities to the local market. 

4.3 Napo Landscape, Ecuador 

As described in the “adaptive management” section, in Ecuador over the past six months 

NZDZ prioritized work to carry out detailed monitoring and evaluation of the security risks 

posed by ongoing work in the Sucumbíos Province, and, once confirmed, thorough analysis 

and consultations of alternative appropriate regions for NZDZ work in Ecuador. This 

intensive process to change landscapes in Ecuador was a significant, priority investment in 

time and resources for NZDZ. As a result of this strategic landscape change, activity-based 

progress has been delayed. We have begun to fast-track those activities where possible, and 

have devised a rapid implementation plan for others. 
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4.3.1 Goal 1: Local and regional land managers, communities and government 

agencies contribute to net zero deforestation and mitigate climate change by 

adopting and implementing sustainable forest and land management 

NZDZ executed a host of preparatory work – including scoping analyses, consultations with 

key local actors, and achieving buy-in of local project beneficiaries – to ensure a smooth 

transition to work in the new geography, Napo Province.  Achievements include: 

 NZDZ transitioned from the Sucumbíos Landscape to Napo Landscape and executed the 

derivative work required to successfully implement in Napo, including: 

o Conducting analysis and selection of communities with appropriate attributes 

required the NZDZ project model, including: sufficient organizational structure 

and governance arrangements, large and contiguous forest areas, potential for 

implementation of sustainable forest management, threats to deforestation and 

forest degradation, and land tenure. 

o Earning endorsement from the community of Wuamani – selected as the 

community for NZDZ piloting – to implement activities. 

o Obtaining endorsement from MAE, the Provincial Government of Napo, the 

Forestry Roundtable of Napo and GIZ, through a series of collaborative strategy 

sessions, to work in the Napo Province.  

o Socializing the NZDZ project model, including goals, objectives and desired 

activities, with key community leaders in Wuamani, to ensure buy-in and support 

for project activities amongst all local leaders and key community members. 

4.3.2 Goal 2: A participatory forest monitoring system is established whereby forest 

and agricultural communities with forested lands can achieve and contribute to 

monitoring, reporting and verification of greenhouse gas emissions and 

removals 

MRV work in Ecuador has advanced through the consolidation of previous project progress 

to define the monitoring methodology. Achievements include: 

 The MRV team consolidated and finalized the methodology for carbon stock monitoring 

and MRV. The approach reflects the spirit of community-oriented, simplified yet 

accurate monitoring data that NZDZ promotes. 

 In the spring of 2013, NZDZ carried out a scoping visit to the Napo region to field-test 

the protocols and evaluate any modifications that may be required for implementation in 

the new landscape. 

4.3.3 Goal 3: Promote lessons learned and key strategies of project activities through 

capacity building and support to national and regional REDD+ strategy 

development 

NZDZ has continued to build sound collaborative relationships and shared work agendas 

with key government agencies and other stakeholders involved in shaping/influencing 

emerging REDD+ policy in Ecuador. Illustrative examples of work accomplished to date 

include: 

 Engaged with MAE, GIZ, the UN-REDD programme and other key actors to coordinate 

activities - geographically and thematically – as part of a working session convened by 

the Climate Change Sub secretariat. 



- 13 - 

 Achieved accreditation by MAE to conduct training of local stakeholders on key 

REDD+ issues, in alignment with the MAE’s approved content and methodological 

approaches. Accreditation was achieved through participation in a REDD+ training-of-

trainers workshop, convened by MAE, GIZ and the UN-REDD Programme. The training 

approach will inform future REDD+ capacity building initiatives we will undertake with 

community members and other key actors in Q3 and Q4. 

 Ongoing coordination with the REDD+ working group, wherein the NZDZ project 

identified as areas of support the testing and strengthening of safeguards indicators for 

production forestry context. 

 NZDZ has contributed to strengthening the Napo Forestry Roundtable, through ongoing 

participation in Roundtable meetings and contributions to strengthen the Roundtable’s 

work agenda and scope of work, particularly on REDD+ issues.  

4.4 Madre De Dios Landscape, Perú  

4.4.1 Goal 1: Local and regional land managers, communities and government 

agencies contribute to net zero deforestation and mitigate climate change by 

adopting and implementing sustainable forest and land management 

Significant progress has been made towards implementing sustainable, community-driven, 

economically-competitive forest operations in the indigenous communities of Tres Islas and 

Infierno in Peru. Accomplishments include: 

Tres Islas: 

 We have conducted an exploratory forest inventory for the Tres Islas community, as well 

as an economic analysis of the potential products analyzed in the inventory. This work 

will inform selection of future products to commercialize and the design of subsequent 

management plans for the community. 

 NZDZ established management plans for ungurahui, a non-timber forest product with 

significant commercialization potential, in 1,300 hectares of the Tres Islas community. 

Preparatory work to delineate this territory indicate that much of the terrain in which 

ungurahui will be managed also provides potential sites for artisanal gold mining; thus 

stimulating ungurahui production may contribute to inhibiting the spread of gold mining 

within the community. 

 We facilitated the creation of a purchasing contract between AFIMAD and CANDELA-

Peru, for Brazil nuts for the 2013 harvest. The contract will provide price stability and 

secure sales for Tres Islas as well as other related communities. 

Infierno: 

 NZDZ invested heavily in strengthening the local organizational and management 

capacities of the Infierno community to implement sustainable land management 

activities, primarily through capacity building and technical assistance to strengthen the 

timber management committee. To date in FY13, we have established the management 

committee – roles, functions and responsibilities –, facilitated its recognition both in the 

community leadership and community members, supported the establishment of 

harvesting commitments in alignment with the low-impact Forest Management Plans 

approved for use in Infierno, and conducted training of committee and community 

members in relevant forest management practices including directional felling, 
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identification and conservation of seed-dispersal trees, liana cutting, and other locally-

appropriate improved forest management practices. Our success has been recognized by 

the broader Infierno community: some members who previously declined opportunities 

to participate in the timber management committee have shown interest to participate 

and intend to conduct legal timber harvesting activities in the upcoming harvest cycle. 

 

 Concurrent with such capacity building and technical assistance work, in November of 

2012 NZDZ achieved the first timber sales under the current forest management plan of 

Infierno. A volume of 8.83m3 of the Schizolobium amazonicum species (known locally 

as “Pashaco”) was sold. We will build upon this successful first sale in future years as 

we continue to increase and diversify revenues from timber management within the 

community. 

4.4.2 Goal 2: A participatory forest monitoring system is established whereby forest 

and agricultural communities with forested lands can achieve and contribute to 

monitoring, reporting and verification of greenhouse gas emissions and 

removals 

NZDZ has made considerable advances to both collect quantitative data required to evaluate 

the project’s impacts in reducing deforestation, and enable robust community participation 

in MRV activities. Achievements include: 

 NZDZ developed land-use strata maps for the communities of Infierno and Tres Islas. 

Concurrently, carbon content in four key carbon pools (aboveground biomass, 

belowground biomass, leaf litter and organic soil carbon) was measured in the Infierno 

community. The resultant data, applied to strata present in Infierno yield estimates of 

tons of carbon/ha between 151.7 tons C/ha to 246 tons C/ha. These findings will inform 

the development of the carbon baseline for the community of Infierno and also serve as 

inputs to the post-deforestation modeling that is a key next step in developing the MRV 

approach. 

 In tandem with technical/quantitative analyses, NZDZ has fostered the active 

engagement of community members in design and application of these monitoring and 

MRV tools. For example, stratified maps were assessed and validated by community 

members in Infierno. Moreover, the project recruited six forestry technicians to be local 

champions of the community MRV protocols in Infierno. To date, these individuals have 

been trained in use of GPS, remote sensing and image interpretation and other good-

practice basics for field-based monitoring. Once trained, these members geo-referenced 

papaya plots within Infierno as a contribution to the MRV system. Their findings 

indicate that land under papaya cultivation had exceeded the limits authorized by the 

community assembly. The assembly is in the process of taking corrective action. This 

experience demonstrates the potential of locally appropriate, locally-driven monitoring 

techniques to have a practical and immediate impact on community decision-making on 

natural resource management issues – this is precisely the intent and spirit behind 

developing a community-based MRV system under the NZDZ project. 

4.4.3 Goal 3: Promote lessons learned and key strategies of project activities through 

capacity building and support to national and regional REDD+ strategy 

development 

Real opportunities exist to strengthen the Madre de Dios region’s approach to social and 

environmental safeguards and participatory MRV, through engagement, technical support 
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and strengthening of the MSAR. Much NZDZ work in this FY has focused on these themes. 

Accomplishments include: 

 

 Convening an array of strategy sessions and planning meetings with relevant actors 

on safeguards at a national and regional level, including CI, WWF, MINAM, GDS, 

SPDA, REDD+ SES, AFIMAD, and others, to validate and begin to establish a 

common agenda for addressing safeguards within the MDD region. We will build on 

this work to develop targeted briefings on safeguards issues in the MSAR, and 

provide technical assistance to strengthen the 2013 safeguards sub commission work 

plan. 

 

 We held a series of meetings and have fostered a productive working relationship 

with FENAMAD regarding safeguards issue, which may provide an entry-point to 

constructively engage one of the region’s more vocal opponents of REDD+ to align 

their agenda and REDD+ Indigenous proposal with government-driven REDD+ 

initiatives. We anticipate building on this relationship by providing further technical 

advisory and training to FENAMAD on safeguards issues. 
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5 TABLE 1 TARGETS AND ACHIEVEMENTS TABLE 

Result/Indicator Unit Disaggregation 
Year 1 Year 2 Year 3/ Life of Project 

Target Actual Target Actual Target Actual 

Indicator 1 Quantity of greenhouse gas (GHG) 

emissions, measured in metric tons of CO2e, 

reduced or sequestered as a result of USG 

assistance 

tons of carbon 

dioxide equivalent 

(CO2e) avoided or 

sequestered 

Caquetá TBD  TBD  TBD  

Sucumbios TBD  TBD  TBD  

Madre de Dios  TBD  TBD  TBD  

Total TBD  TBD  TBD  

Indicator 2 Number of climate mitigation and/or 

REDD+ tools, technologies and methodologies 

developed, tested and/or adopted as a result of 

USG 

# materials 

developed, tested, 

and/or adopted 

Caquetá 3 0 4 0 5  

Sucumbíos 2 2 4 2 7  

Madre de Dios 3 0 4 0 6  

Total 8 2 12 2 18  

Indicator 3 Number of hectares of biological 

significance and/or natural recourses under 

improved natural resource management as a result 

of USG assistance 

# hectares 

Caquetá  7.500 0 16.000 0 16.000  

Sucumbíos 100 0 750 0 750  

Madre de Dios  250 0 32.449 0 32.449  

Total 7.850 0 49.199 0 49.199  

Indicator 4 Number of people with increased 

economic benefits derived from sustainable natural 

resource management and conservation as a result 

of USG assistance 

# individuals 

Caquetá  0 0 0 0 1.080  

Sucumbíos 0 0 0 0 100  

Madre de Dios 0 0 0 0 146  

Total 0 0 0 0 1.326  

Indicator 5 Number of products related to the 

Andean Amazon generated by the NZDZ partners 

increased 

# products 

Caquetá  10 0 15 0 20  

Sucumbíos 1 0 3 0 8  

Madre de Dios  3 0 5 1 6  

Total 14 0 23 1 34  

Indicator 6 Number of disseminated copies of # copies Caquetá  2.000 0 3.000 0 4.000  
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Result/Indicator Unit Disaggregation 
Year 1 Year 2 Year 3/ Life of Project 

Target Actual Target Actual Target Actual 

product related with the Andean Amazon 

generated by the NZDZ partners increased 
Sucumbios 100 0 300 0 530  

Madre de Dios 225 0 550 0 1.050  

Total 2.325 0 3.850 0 5.580  

Indicator 7 Number of person hours of training in 

natural resources management and/or biodiversity 

conservation supported by USG assistance 

# hours 

Caquetá   2.054 210 7.655 482 11.276  

Sucumbíos  1.304 501 2.836 677 4.116  

Madre de Dios  1.552 207 2.822 2.083 3.798  

Total 4.910 918 13.313 3.242 19.190  

Indicator 8 Number of people receiving USG 

supported training in natural resources 

management and/or biodiversity conservation 

# individuals 

Caquetá  1.036 35 2.139 143 4.352  

Sucumbios 84 34 221 210 301  

Madre de Dios 540 36 1.033 273 1.428  

Total 1.660 105 3.393 626 6.081  

Indicator 9 Number of laws, policies, strategies, 

plans, agreements, or regulations addressing 

climate change (mitigation or adaptation) and/or 

biodiversity conservation officially proposed, 

adopted, or implemented as a result of USG 

assistance 

# laws, policies, 

strategies, plans, 

agreements or 

regulations 

proposed, adopted or 

implemented 

Caquetá   0 0 1 0 3  

Sucumbíos  0 0 1 0 4  

Madre de Dios  0 0 1 0 3  

Total 0 0 3 0 10  
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6 ACTIVITY TABLE 

6.1 Tri-national level 

# 
OBJECTIVE / ACTIVITY NAME AND 

DESCRIPTION 

Imple-

menter 

Coordination 

with other 

organizations 

Implementation Brief description 

of reasons for 

Delayed or 

Canceled 

Activities (25 

words or less) 

Starting 

Date 

Original 

Completion 

Date 

Estimated 

Completion 

% 

complete 
Status 

TRI2.1 

Produce a comprehensive 'lessons learned' 

publication on development and 

harmonization of community-based 

monitoring protocols for the Andean 

Amazon, which analyzes project experience 

on issues such as: establishment of 

minimum criteria for harmonization; 

common methodological development 

processes, alignment with government 

programs, and challenges in 

implementation, amongst others. 

RA 
Aider, 

Condesan, FN 

FY 13 

Q 1 
FY 14 Q 4   25% 

On 

Schedule 
  

TRI3.1 

Produce periodic policy briefs to support 

regional policy interventions, resulting in 

publication of summary "lessons learned on 

incorporating and upscaling sustainable land 

management in REDD+ policy" report 

RA 
Aider, 

Condesan, FN 

FY 13 

Q 1 
FY 14 Q 4   20% 

On 

Schedule 
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6.2 Colombia – Caquetá 

# 
OBJECTIVE / ACTIVITY NAME 

AND DESCRIPTION 

Imple-

menter 

Coordination with 

other 

organizations 

Implementation Brief description 

of reasons for 

Delayed or 

Canceled 

Activities (25 

words or less) 

Starting 

Date 

Original 

Completion 

Date 

Estimated 

Completion 

% 

complete 
Status 

C.1.1 

Conduct feasibility analyses to identify 

priority sites for net zero deforestation 

pilots, resulting in recommended 

sustainable management systems that 

will maximize carbon stocks and reduce 

deforestation/degradation for each 

FN 

Nestle, 

CorpoAmazonia, 

Lacteos del 

Hogar, Alcaldias, 

Municipales 

ASOHECA 

ACAMAFRUT  

FY 12 Q 3 FY 13 Q 1 FY 13 Q 2 68% Delayed  

Due to the recent 

increase in civil 

unrest in 

Caquetá, several 

farms were 

changed; 

information will 

be updated for 

additional farms 

C1.2  

Contribute with concept and 

methodological elements to national 

REDD+ strategy building 

FN         0% 
Canceled 

FY 12 

Substituted by 

activity C3.2 

C1.3 

Identification and design of economic 

incentives models as strategy to 

promote local government, communities 

and farmers in applying sustainable land 

management. 

FN 

Gobernación del 

Caquetá, 

Alcaldias, 

Municipales  

      0% 
Canceled 

FY 12 

Substituted by 

activity C3.3 
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# 
OBJECTIVE / ACTIVITY NAME 

AND DESCRIPTION 

Imple-

menter 

Coordination with 

other 

organizations 

Implementation Brief description 

of reasons for 

Delayed or 

Canceled 

Activities (25 

words or less) 

Starting 

Date 

Original 

Completion 

Date 

Estimated 

Completion 

% 

complete 
Status 

C1.4 

Develop and adjust guidance on 

sustainable land management including 

selection of tree species for 

reforestation, BMP’s for cattle grazing 

lands and quantification of carbon 

storage potential from pilot activities in 

participatory fashion. 

FN 

CorpoAmazonia, 

SENA, 

Universidad de la 

Amazonía  

FY 12 Q 4 FY 14 Q 1   15% 
On 

Schedule 
  

C1.5 

Generate opportunities for capacity 

building at the local and regional level 

through outreach, trainings and 

publications of lessons learned through 

pilots on the concepts of BMP’s in 

agricultural production systems and 

scale up and replicate to increase 

number of stakeholders for creating net 

zero deforestation areas 

FN 
SENA, SINCHI, 

CorpoAmazonia 
FY 12 Q 4 FY 14 Q 4   10% 

On 

Schedule 
  

C1.6 

Identification, promotion and 

establishment of market linkages with 

local and external niche markets for 

milk, meat, latex, cocoa and ntfp’s to 

help enhance sourcing of climate 

friendly products from the pilot area. 

FN 

Nestle, 

ASOHECA 

ACAMAFRUT, 

RA, 

CorpoAmazonia 

FY 12 Q 3 FY 14 Q 4   17% 
On 

Schedule 
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# 
OBJECTIVE / ACTIVITY NAME AND 

DESCRIPTION 

Imple-

menter 

Coordination 

with other 

organizations 

Implementation Brief description of 

reasons for 

Delayed or 

Canceled 

Activities (25 

words or less) 

Starting 

Date 

Original 

Completion 

Date 

Estimated 

Completion 

% 

complete 
Status 

C2.1 

Develop and implement tools for 

community and land-owner carbon stock 

assessment and monitoring of C storage 

and GHG emission reductions as result of 

implementing sustainable land 

management and reducing deforestation 

FN 

IDEAM, 

MADS, 

SINCHI 

FY 13 Q 1 FY 14 Q 4 FY 13 Q 4 42% 
On 

Schedule 
  

C2.2 

Estimate potential carbon stocks in 3000 

ha of silvopastoral and agricultural 

systems where BMPs will be 

implemented. These estimates will be 

utilized to monitor changes in carbon 

stocks over the life of project. 

FN IDEAM  FY 13 Q 1 FY 14 Q 4 

 

23% 
On 

Schedule 
  

C2.3 

Monitor flora and fauna to analyze the 

impact of BMP implementation and the 

reduction of deforestation on biodiversity 

FN   FY 13 Q 3 FY 14 Q 4 

  

0%     
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# 
OBJECTIVE / ACTIVITY NAME 

AND DESCRIPTION 

Imple-

menter 

Coordination 

with other 

organizations 

Implementation Brief description of 

reasons for Delayed 

or Canceled 

Activities (25 words 

or less) 

Starting 

Date 

Original 

Completion 

Date 

Estimated 

Completion 

% 

complete 
Status 

C3.1 

Provide training to build local 

capacity of stakeholders to develop 

and monitoring of conservation 

strategies under REDD+ processes  

FN MADS, TNC FY 12 Q 4 FY 14 Q 4   12% 
On 

Schedule 
  

C3.2 

Support the development of REDD+ 

strategy within government by 

participating in discussions on 

policies, laws and regulatory 

framework necessary for effective 

REDD+. 

FN MADS, TNC FY 12 Q 3 FY 14 Q 4   22% 
On 

Schedule 
  

C3.3 

Identification and design of economic 

incentives models as strategy to 

promote local government, 

communities and farmers in applying 

sustainable land management. 

FN   FY 12 Q 3 FY 14 Q 4   25% 
On 

Schedule 
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6.3 Ecuador – Napo Landscape 

# 
OBJECTIVE / ACTIVITY NAME 

AND DESCRIPTION 

Imple-

menter 

Coordination 

with other 

organizations 

Implementation Brief description of 

reasons for Delayed 

or Canceled Activities 

(25 words or less) 

Starting 

Date 

Original 

Completion 

Date 

Estimated 

Completion 

% 

complete 
Status 

E1.1 

Implement best management 

practices in agroforestal, 

silvopastoral and forestry pilot 

farms 

RA -  FY 13 Q 2 FY 14 Q 4   20% 
On 

Schedule 
  

E1.2 

Improve and optimize techniques 

for emissions reductions that are 

aligned with FSC standard.  

RA  - FY 13 Q 3 FY 14 Q 4         

E1.3 

Develop market linkages to 

facilitate that the private sector 

rewards forest owners for their C 

sequestration and emissions 

reductions activities 

RA / 

Ecolex 
-  FY 12 Q 3 FY 14 Q 4   5% 

On 

Schedule 
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# 
OBJECTIVE / ACTIVITY NAME AND 

DESCRIPTION 

Imple-

menter 

Coordinatio

n with 

other 

organizatio

ns 

Implementation Brief description of 

reasons for 

Delayed or 

Canceled Activities 

(25 words or less) 

Starting 

Date 

Original 

Completion 

Date 

Estimated 

Completio

n 

% 

complet

e 

Status 

E2.1 

Develop and test a methodology for the 

measurement of carbon in aboveground 

biomass in agroforestry, silvopastoral, 

agriculture and forestry systems, 

integrating scientific and participatory 

methods. The methodology will enable 

spatial mapping of carbon stocks in 

biomass. Workshop held to develop the 

MRV tool with Colombia and Peru 

partners 

Condesan  - FY 12 Q 2 FY 13 Q 3   75% 
On 

Schedule 
  

E2.2 

Develop and carry out capacity building 

activities that involves at least 20 local 

people in the proposed monitoring 

activities 

Condesan  - FY 12 Q 4 FY 13 Q 4   10% 
On 

Schedule 
  

E2.3 

Establish a baseline of carbon stocks in 

aboveground biomass in 10 pilot farms for 

each productivity systems at the beginning 

of the project. 

Condesan  - FY 13 Q 3 FY 13 Q 4         

E2.4 

Monitor changes in carbon stocks in above 

ground biomass related to sustainable 

practices in agriculture, forestry and cattle 

management in a set of pilot farms. 

Condesan  - FY 13 Q 3 FY 14 Q 4         

E2.5 

Identification of minimum harmonization 

requirements for the quantification of 

carbon in aboveground biomass, in the 3 

intervened landscapes (Ecuador, Perú, 

Colombia). 

Condesan  - FY 12 Q 2 FY 12 Q 3   100% Completed   
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# 
OBJECTIVE / ACTIVITY NAME AND 

DESCRIPTION 

Imple-

menter 

Coordination 

with other 

organizations 

Implementation Brief description of 

reasons for 

Delayed or 

Canceled Activities 

(25 words or less) 

Starting 

Date 

Original 

Completion 

Date 

Estimated 

Completion 

% 

complete 
Status 

E3.1 

Capacity building of local actors through 

the establishment of discussion forums 

focused to strengthen governance of 

climate change and REDD +. 

RA -  FY 13 Q 3 FY 14 Q 4         

E3.2 

Develop guidance on low impact forest 

use, based on forest legislation of 

Ecuador, considering REDD 

frameworks. 

RA / 

Ecolex 
MAE FY 13 Q 3 FY 14 Q 2         

E3.3 

Work meetings with the three 

environmental management units of the 

participating municipalities to analyze 

legal tools to implement REDD+ 

projects in Sucumbios province, 

resulting in a legal/regulatory analysis. 

RA / 

Ecolex 
          Canceled 

Included in activity 

E3.4 

E3.4 

Analysis of the contribution of 

productive systems to the government 

environmental safeguards system, in 

terms of its applicability and 

effectiveness 

RA / 

Ecolex 
 MAE FY 13 Q 2 FY 14 Q 4   10% 

On 

Schedule 
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6.4 Peru – Madre de Dios Landscape 

# 
OBJECTIVE / ACTIVITY NAME 

AND DESCRIPTION 

Imple-

menter 

Coordination 

with other 

organizations 

Implementation Brief description of 

reasons for Delayed or 

Canceled Activities (25 

words or less) 

Starting 

Date 

Original 

Completion 

Date 

Estimated 

Completion 

% 

complete 
Status 

P1.1 

Technical assistance and capacity 

building provided to native 

communities on best management 

practice to optimize their forest uses 

AIDER 

AFIMAD, 

CANDELA, 

ACCA 

FY 12 Q 4 FY 14 Q 4   33% 
On 

Schedule 
  

P1.2 

Implement strategy to raise local 

community awareness of key aspects 

of REDD+, and gender issues in 

REDD+ and forest management by 

executing the following steps: i) adapt 

existing curriculum on forests, climate 

change and REDD+ for  Made de Dios 

context; ii) once adapted, deliver pilot 

trainings and identify local leaders; 

train local leaders to deliver 

curriculum in their communities. 

RA 

WWF, 

AFIMAD, 

AIDER-

CPF, MSAR, 

FENAMAD 

FY 12 Q 4 FY 14 Q 4   13% 
On 

Schedule 
  

P1.3 

Promote and facilitate the inclusion of 

agricultural producers (already 

involved in forest/agricultural best 

practices) in current REDD+ 

initiatives.  

AIDER 

/ RA 
          

Canceled 

FY 12 

Substituted by activity 

P3.2, where the activity 

is being considered 

through the partnership 

with other 

organizations like 

WWF in the develop of 

PDD for the 

communities of 

AFIMAD 
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# 
OBJECTIVE / ACTIVITY NAME AND 

DESCRIPTION 

Imple-

menter 

Coordinatio

n with 

other 

organizatio

ns 

Implementation Brief description 

of reasons for 

Delayed or 

Canceled 

Activities (25 

words or less) 

Starting 

Date 

Original 

Completion 

Date 

Estimated 

Completion 

% 

complete 
Status 

P2.1 

Conduct an analysis to adapt or co-develop a 

MRV system that community producers can 

implement to monitor GHG emissions 

changes related to adoption of climate 

friendly farming practices.  The 

methodology tested in the pilots will 

demonstrate to regional REDD+ 

stakeholders a participatory process 

AIDER 

/ RA 
  FY 12 Q 3 FY 14 Q 1   27% 

On 

Schedule 
  

P2.2 

Facilitate and support the implementation of 

vigilance committees and monitoring in local 

communities with needs for improved local 

forest protection 

AIDER SPDA FY 13 Q 2 FY 14 Q 4   25% 
On 

Schedule 
  

P2.3 

Review existing deforestation baselines for 

MDD, to better understand if primary threat 

in pilot zones is from degradation or 

deforestation, what the re-growth rate is 

versus the commercial extraction rate, and 

know clearly what benefit improved 

management would have in decreasing 

deforestation threat or enhancing carbon 

stocks 

AIDER   FY 13 Q1 FY 14 Q 4   6% 
On 

Schedule 
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# 
OBJECTIVE / ACTIVITY NAME AND 

DESCRIPTION 

Imple-

menter 

Coordination 

with other 

organizations 

Implementation Brief description of 

reasons for 

Delayed or 

Canceled Activities 

(25 words or less) 

Starting 

Date 

Original 

Completion 

Date 

Estimated 

Completion 

% 

complete 
Status 

P3.1 

Implement strategy to raise local 

community awareness of REDD+, by 

executing activities among the 

following: i) drafting, publishing and 

disseminating case studies from pilot 

projects to both local governmental and 

non-governmental organizations; ii) 

adapting “stories” from case studies into 

culturally appropriate outreach 

materials/methods (ie. Radio shows, 

local theater, posters in local languages, 

etc.) and disseminate among indigenous 

groups and women’s groups; train local 

leaders to deliver awareness raising 

materials in their communities. 

AIDER           
Canceled 

FY 12 

The aim of this 

activity of raising 

local community 

awareness is 

already included in 

other activities in 

the FY 13/14 work 

plan 

P3.2 

Facilitate the inclusion of management 

plans of producers as part of REDD+ 

strategies and environmental services 

(agricultural, livestock, forest 

concessionaires, licensees from 

ecotourism) and native communities, 

located within the Madre de Dios region.  

AIDER WWF. FY 13 Q 3 FY 14 Q 4         

P3.3 

Strengthen the organizational structure 

of producer organizations and native 

communities for the election of their 

representatives, development of 

assemblies, accountability, and control 

and monitoring of forest.  

AIDER AFIMAD FY 13 Q 2 FY 14 Q 4   18% 
On 

Schedule 
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# 
OBJECTIVE / ACTIVITY NAME AND 

DESCRIPTION 

Imple-

menter 

Coordination 

with other 

organizations 

Implementation Brief description of 

reasons for 

Delayed or 

Canceled Activities 

(25 words or less) 

Starting 

Date 

Original 

Completion 

Date 

Estimated 

Completion 

% 

complete 
Status 

P3.4 

Strengthen the capacities of public and 

private stakeholders to develop project 

initiatives for the conservation of forests 

under public financing (e.g. SNIP - 

Sistema Nacional de Inversion Publica) 

within the framework of the national 

climate change strategy in the Madre de 

Dios; resulting in the development of 

investment proposals. 

AIDER 

Local and 

regional 

governments, 

Peru Bosques 

        
Canceled 

FY 12 

Other organizations 

are already 

implementing this 

activity in the 

region 

P3.5 

Present the economic and climate 

mitigation benefits of best management 

practices systems (e.g. RAC, FSC) and 

propose inclusion of these systems under 

emerging PES/REDD+; 2 analyses/case 

studies developed and presented. The 

Rainforest Alliance will actively and 

consistently engage in the Mesa National 

REDD+, and in the MDD Mesa REDD, 

and present this case in those sessions 

using lessons learned from pilot projects 

as examples. 

AIDER Peru Bosques FY 12 Q 4 FY 14 Q 4   20% 
On 

Schedule 
  

P3.6 

Strengthen local and regional 

government and civil society capacities 

to understand and support REDD+ 

activities, with particular emphasis on 

fostering understanding of new Peruvian 

forest law and relationship to REDD. 

AIDER 

/ RA 

GRRNN Madre 

de Dios; 

Programa 

Regional 

Forestal; 

DGFFS 

FY 13 Q 1 FY 14 Q 4   15% 
On 

Schedule 
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# 
OBJECTIVE / ACTIVITY NAME AND 

DESCRIPTION 

Imple-

menter 

Coordination 

with other 

organizations 

Implementation Brief description of 

reasons for 

Delayed or 

Canceled Activities 

(25 words or less) 

Starting 

Date 

Original 

Completion 

Date 

Estimated 

Completion 

% 

complete 
Status 

P3.7 

Technical analysis conducted to 

facilitate nesting of MDD technical 

MRV products within subnational and 

national framework; 1 analysis with 

recommendations/tools will be 

developed and presented in REDD+ 

roundtable meetings. 

RA 

MINAM, 

GRRNN;MESA 

REDD 

NACIONAL 

FY 14 Q 1 FY 14 Q 2         

P3.8 

Trainings on establishment of social and 

environmental safeguards systems in the 

MDD subnational jurisdiction. Work 

will be conducted in close coordination 

with the REDD+ SES; local government 

agencies responsible for REDD+ 

implementation, will be the target 

audiences for these trainings. 

RA 

MINAM, 

GRRNN;MESA 

REDD 

NACIONAL 

FY 12 Q 4 FY 14 Q 2   20% 
On 

Schedule 
  

 


